COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/27/2004

ESTIMATE SUMMARY 14:29:15
CONTID: C14613 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14613-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.5 DAYS TIME ALLOW: 165 WORK DAYS
I-25: 120TH AVENUE TO SH 7 PERCENT TIME: 27.58 ORIG TIME ALLOW: 165 WORK DAYS
PROJECT NO: IM 0253-186
I-25: 120TH AVENUE TO SH 7
NAME OF ROAD: 25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 10/25/2004 DATE TIME STARTED 07/29/2004
7321 EAST 88TH AVENUE DATE LET 06/17/2004 DATE WORK BEGAN 07/29/2004
DATE AWARDED 07/09/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/22/2004 DATE ACCEPTED
Henderson CO 80640 303-289-8555 DATE NOTICE TO PROCEED 07/29/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,584,239.35 PARTICIPATING $ 2,040,273.77 $ 347,281.70
AWARD PROJECT AMT: $  4,034,586.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 44.51% TOTAL EARNINGS 2,040,273.77 347,281.70
FUNDS AVAILABLE: $ 2,543,965.58 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,040,273.77 347,281.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,810.34 -642.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,036,463.43 346,639.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,036,463.43 346,639.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 346,639.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 353,393.000 353,393.000
SY 0.000 0.00
1.00000 353,393.000 353,393.00
0010 202-00810 REMOVAL OF GROUND SIGN 10.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0015 202-00821 REMOVAL OF SIGN PANEL 4.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0020 202-01130 REMOVAL OF GUARDRAIL TYPE 3 88.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0025 202-01300 REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0030 202-04002 CLEAN CULVERT 2.000 0.000
EACH 2.000 3,200.00
1,600.00000 2.000 3,200.00
0035 203-00000 UNCLASSIFIED EXCAVATION 60.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0040 208-00011 EROSION BALES (WEED FREE) 25.000 4.000
EACH 0.000 0.00
12.00000 4.000 48.00
0045 208-00020 SILT FENCE 2,550.000 2,508.000
LF 0.000 0.00
1.10000 2,508.000 2,758.80
0050 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
430.00000 0.000 0.00
0055 208-00050 STORM DRAIN INLET PROTECTION 8.000 1.000
EACH 3.000 360.00

120.00000 4.000 480.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT : IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0065 208-00205  EROSION CONTROL SUPERVISOR 200.000 2.000
HOUR 0.000 0.00
44.00000 2.000 88.00
0070 210-01000 RESET FENCE 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0075 210-04200 ADJUST GUARDRAIL 1,000.000 0.000
LF 0.000 0.00
2.70000 0.000 0.00
0080 212-00006 SEEDING (NATIVE) 0.600 0.000
ACRE 0.000 0.00
820.00000 0.000 0.00
0085 212-00047 SOIL PREPARATION (SPECIAL) 0.500 0.000
ACRE 0.000 0.00
2,500.00000 0.000 0.00
0090 213-00003 MULCHING (WEED FREE) 0.600 0.000
ACRE 0.000 0.00
760.00000 0.000 0.00
0095 213-00061 MULCH TACKIFIER 180.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0100 217-00020 HERBICIDE TREATMENT 1.200 0.000
HOUR 0.000 0.00
210.00000 0.000 0.00
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 349.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 21.630
TON 47.750 4,058.75
85.00000 69.380 5,897.30
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 34,281.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0120 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 38,278.000 29,974.960
TON 7,926.820  253,658.24
32.00000 37,901.780 1,212,856.96
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 31,634.000 3,854.000
GAL 1,392.000 278.40
0.20000 5,246.000 1,049.20
0130 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 224.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0135 420-00500 GEOTEXTILE (PAVING) 311,630.000 241,774.000
sy 69,034.000 48,323.80
0.70000 310,808.000 217,565.60
0140 506-00209 RIPRAP (9 INCH) 102.000 0.000
cY 0.000 0.00
58.00000 0.000 0.00
0145 506-00212 RIPRAP (12 INCH) 20.000 0.000
cy 0.000 0.00
88.00000 0.000 0.00
0150 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0155 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 88.000 0.000
LF 0.000 0.00
13.60000 0.000 0.00
0160 606-02001 END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0165 609-60011 CURB TYPE 6 (SECTION M) 400.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00001 DELINEATOR (TYPE I) 159.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0175 612-00002 DELINEATOR (TYPE II) 20.000 0.000
EACH 0.000 0.00
18.50000 0.000 0.00
0180 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
19.50000 0.000 0.00
0185 614-00012 SIGN PANEL (CLASS II) 246.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0190 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 248.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0195 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0200 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 8,000.00
20,000.00000 1.000 20,000.00
0205 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.400
LS 0.000 0.00
3,400.00000 0.400 1,360.00
0210 627-00005 *EPOXY PAVEMENT MARKING 1,961.000 0.000
GAL 472.000 19,942.00
42.25000 472.000 19,942.00
0215 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,300.000 1,276.600
GAL 191.000 4,584.00
24.00000 1,467.600 35,222.40
0220 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 10,682.000 0.000
SF 0.000 0.00

8.00000 0.000 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00000 *FLAGGING 3,000.000 939.000
HOUR 181.500 3,811.50
21.00000 1,120.500 23,530.50
0230 630-00003 *UNIFORMED TRAFFIC CONTROL 710.000 550.000
HOUR 160.000 8,160.00
51.00000 710.000 36,210.00
0235 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH 0.000 0.00
6,600.00000 1.000 6,600.00
0240 630-00007 *TRAFFIC CONTROL INSPECTION 90.000 17.000
DAY 9.000 585.00
65.00000 26.000 1,690.00
0245 630-00012 *TRAFFIC CONTROL MANAGEMENT 165.000 37.000
DAY 10.000 4,000.00
400.00000 47.000 18,800.00
0250 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0255 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0260 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 2.500
EACH 0.000 0.00
77.00000 2.500 192.50
0265 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 36.000
EACH -6.500 -500.50
77.00000 29.500 2,271.50
0270 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 4.000
EACH 4.000 400.00
100.00000 8.000 800.00
0275 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 300.000 150.000
SF 0.000 0.00
20.00000 150.000 3,000.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80355 *PORTABLE MESSAGE SIGN PANEL 7.000 3.500
EACH 0.000 0.00
8,200.00000 3.500 28,700.00
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 200.000 20.500
EACH 0.000 0.00
25.00000 20.500 512.50
0295 630-80380 *TRAFFIC CONE 678.000 339.000
EACH 0.000 0.00
10.00000 339.000 3,390.00
0300 630-80520 *MOBILE PAVEMENT MARKING ZONE 12.000 0.000
DAY 4.000 1,840.00
460.00000 4.000 1,840.00
0305 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0310 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 136,500.000 0.000
FA -70,629.490 -70,629.49
1.00000 -70,629.490 -70,629.49
0320 700-70021 F/A ON-THE-JOB TRAINEE 6,144.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 50,750.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C14613 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 625-00001 CONST SURVEYING (HOUR) STATION PROJECT BOTH SIDES AT 30.000 30.000
100' INTERVALS
HOUR 0.000 0.00
126.50000 30.000 3,795.00
0490 900-00006 ADDED ITEM (DOLLAR)/ 45,360.000 0.000
DOL 45,360.000 45,360.00
1.00000 45,360.000 45,360.00
0495 900-00006 ADDED ITEM (DOLLAR)/ 11,850.000 0.000
DOL 11,850.000 11,850.00
1.00000 11,850.000 11,850.00
0500 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 4,283,894.35 $ 347,281.705$ 2,009,073.77
CAT NOO0201 SAFETY-RELATED ITEMS
0345 202-01300 REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0350 210-00855 *RESET TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00
1,240.00000 0.000 0.00
0355 403-34741 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 206.000 0.000
TON 0.000 0.00
46.00000 0.000 0.00
0360 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 0.000 0.00
210.00000 0.000 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SAFETY-RELATED ITEMS

0365 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,651.000 0.000
LF 0.000 0.00
13.60000 0.000 0.00
0370 606-01340 END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
480.00000 0.000 0.00
0375 606-02001 END ANCHORAGE (SLOTTED RAIL TERMINAL) 6.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0380 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 200.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0390 613-07034 *PULL BOX (24"X36"X18") 2.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0395 614-10147 *VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000
EACH 0.000 0.00
118,000.00000 0.000 0.00
0400 614-32400 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
25,200.00000 0.000 0.00
0405 700-70190 F/A ELECTRIC SERVICE DIS / RECON POWER SOURCE AND 5,000.000 0.000
PHONE SERV
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 218,944.60 $ 0.00$ 0.00

CAT NO0300 E-17-FH

0410 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,416.000 0.000
sy 0.000 0.00

3.00000 0.000 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 E-17-FH
0415 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 16.000 0.000
sy 0.000 0.00
230.00000 0.000 0.00
0420 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 153.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0425 601-06150 CONCRETE (PATCHING) 144.000 0.000
SF 0.000 0.00
52.00000 0.000 0.00
0430 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
1.60000 0.000 0.00
CAT 0300 CURRENT AMT 22,336.00 $ 0.00$ 0.00
CAT NOO0301 E-17-FG
0435 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 948.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
0440 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 49.000 0.000
sy 0.000 0.00
130.00000 0.000 0.00
0445 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 1.000 0.000
SY 0.000 0.00
570.00000 0.000 0.00
0450 403-09121 *STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 154.000 0.000
TON 0.000 0.00
40.00000 0.000 0.00
0455 515-00120 WATERPROOFING (MEMBRANE) 948.000 0.000
SY 0.000 0.00
7.30000 0.000 0.00
0460 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 7.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
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PCN: 14613-BID ESTIMATE RUN 10/27/2004
PROJECT: IM 0253-186 ESTIMATE NO: 0003 14:29:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 E-17-FG

0465 602-00000  REINFORCING STEEL 500.000 0.000
LB 0.000 0.00
1.60000 0.000 0.00
CAT 0301 CURRENT AMT $ 27,864.40 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0470 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0480 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT $ 31,200.00 $ 0.00$ 31,200.00

PROJECT TOTAL CURRENT AMT $ 4,584,239.35 $ 347,281.70 % 2,040,273.77



